

Making Your Timeline and Plan Visible

Antimicrobial Stewardship Implementation Plan

Primary Driver

- Ensure timely and appropriate initiation of antibiotics
- Ensure appropriate administration and de-escalation of antibiotics
- Monitor data, improve transparency, embed stewardship

Owner: Dr. Mike Adams

Intervention: IV to PO Conversion

Target Implementation Date: June 27, 20

DO <i>List the major tasks for implementing the selected intervention</i>	Weeks																										A = Primary accountable person B = Secondary accountable person		
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26			
1. Develop draft IV:PO policy	X	X		X																								B	A
2. Seek policy approval from P&T			X				X																					A	B
3. Communicate goals and benefits to leadership			X																									A	B
4. Establish method of finding candidate patients for conversion	X	X	X	X	X	X																						A	B
5. Educate/communicate changes and expectations to prescribers								X	X																			A	B
6. Implement daily review and feedback										X	X	X	X	X	X													B	A
7. Evaluate effectiveness of intervention										X	X	X	X	X	X	X				X								A	B
8. Report metrics																	X				X								
9.																													
10.																													
	Date Month/Day	Mar 21	Mar 28	Apr 4	Apr 11	Apr 18	Apr 25	May 2	May 9	May 16	May 23	May 30	Jun 6	Jun 13	Jun 20	Jun 27	Jul 4	Jul 11	Jul 18	Jul 25	Aug 1	Aug 8	Aug 15	Aug 22	Aug 29	Sep 5	Sep 12		
		Mike Adams, MD	Cheryl Barnes, RPh	Tom Harris, MD, CMO	Van Nguyen, IT/HER	Carol James, MD, P&T Chair																							
TRACK <i>(Metrics to measure effectiveness of intervention)</i>	BASELINE	YEAR 1 GOAL		DELIVER <i>(Tangible products of implementation)</i>																								Accountable Personnel	
# of conversions/# of recommendations for conversion	--	50%		IV-to-PO Conversion Policy																									
Pre/post days of IV therapy (targeted drugs)	375 per 1000 pt days	-20%		Daily Electronic Report of IV-to-PO Candidate																									